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May 26, 2017 

TO: Members of the Legislative IT Committee and 
 Legislative Council 

RE:  Large Project Summary Report 

 

Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending on March 31, 2017. 

The graph below contains a historical review of all projects completed to date.  The definition of the legend for 
the graph is also below, and it aligns North Dakota’s mandated thresholds with the criteria of The Standish 
Group CHAOS Report 2009 (Column 1).  Columns 2 & 3 represent those projects that have completed since 
July 2005, representing the application of budget/schedule variance in accordance with NDCC 54-59-23. 
 
Green = Within Threshold 
Yellow = Beyond Threshold But Obtained Strategic Objectives 
Red = Terminated or Did Not Obtain Strategic Objectives 
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Two programs or large, multi-phase projects reported closed phases or projects this quarter.  
 

 

 
No projects reported complete this quarter. 
 

 
 
Two projects reported in the planning stage this quarter. 
 

Agency Project 

Department of Human Services Electronic Health Records 

Secretary Of State File 2.0 – Business Licensing System 

 

 
 
One project moved into the execution phase this quarter.  
 

Agency Project 

Workforce Safety and Insurance Claims and Policy System: PHASE 3, RELEASE 4 

 
 
 
 
  

Agency Program/Project-Phase Budget Schedule 

Department of Human Services Eligibility System Modernization 
(SPACES) – Release 1 

Under 
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Workforce Safety and Insurance Claims and Policy System: PHASE 2, 
RELEASE 3 
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Agency Project Budget Schedule 
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The following three items are programs or large, multi-phase projects managed in an “iterative” fashion.  
Because they have budgets in excess of $5,000,000 and represent high-risk, highly complex work, they will 
receive ongoing cover letter reports regardless of project health.  For these items, the cover letter will describe 
the program approach and the status of the overall program, while the separate summary reports will detail 
progress against individual baselines. 

Agency Program or Multi-Phased Project 

Department of Human Services Eligibility System Modernization (SPACES) 

The Department of Human Services' Self-service Portal and Consolidated Eligibility System (SPACES) project will 
replace core business applications that determine eligibility for Medicaid, Children's Health Insurance, Temporary 
Assistance for Needy Families, Supplemental Nutrition Assistance, Child Care Assistance, and Low Income Home 
Energy Assistance programs which are currently administrated via five legacy systems. Additionally, the modernization 
project includes enhancements related to the Patient Protection & Affordable Care Act (ACA).  
 
The current project approach is to transfer a system by Deloitte through a phased approach with individually baselined 
phases. Each phase will be reported on individually in the summary reports, while a roll up of program costs and 
schedule status will appear in this cover letter.  
 
The project completed the resolution of post-production defects from the Release 1 rollout on March 9, 2017. 
Meanwhile, the planning of Release 2 (which is also the final release for the project) continued. Release 1 had an 
original baseline budget of $45,436,315, and an original baseline completion date of April 4, 2016. Release 1 had a 
final baseline budget of $50,943,770, and rolled out to production on February 8, 2016. Release 1 completed with an 
overall operational status of GREEN when measured against final plans with a budget variance of 2.1% UNDER and a 
schedule variance of 0%. Release 2 is currently in the planning phase with a portion of the work baselined, and some 
final portions remaining to be baselined. When all the planning activities are completed the cost to implement the 
Release 2 product will be baselined.  
 
It is currently estimated that the duration for the TOTAL PROGRAM may stay active through 2017 and may cost up to 
$112,000,000.   

Agency Program or Multi-Phased Project 

Secretary of State File 2.0 – Business Licensing System (BLS) 

The Office of the Secretary of State (SOS) File 2.0 project will replace core business applications for business services, 
campaign finance, central indexing, licensing, notary, and administration. The overall solution or program will allow 
SOS personnel to manage the filing process more efficiently as well as allow public users to file documents and make 
online inquiries regarding filed documents.   
 
As of Q4 2016, the File 2.0 overall project is using the Iterative Project Report to provide quarterly reporting on the new 
File 2.0-BLS project to Large Project Oversight.  For Q1 2017, the File 2.0 - Business and Licensing System (BLS) 
project of File 2.0 completed the planning phase and moved into execution as of March 22, 2017 with a status of 
GREEN and an approved budget of $2,700,000.  
 
The following projects either canceled or completed to make up the overall program for the File 2.0 project, Phases 1-5 
cancelled with actual cost of $4,001,232, Campaign Finance, completed 5/1/2014 with actual cost of $60,665, the 
Business Process Modeling, completed 9/4/2015 with actual cost of $400,000 and the Central Indexing System, 
completed 12/1/2015 with an actual cost of $888,390.  



 

 Information Technology Department 

 4201 Normandy Street  Bismarck, ND 58503-1324  (701) 328-3190 

  

 
Large Project Summary Report 
May 26, 2017 
Page 4 of 5 

 

4 

State of North Dakota 

www.nd.gov 
 

 
The current estimate that the duration for the TOTAL PROJECT is scheduled to be active through 3rd quarter 2018 and 
may cost up to $7,654,287. 

Agency Program or Multi-Phased Project 

Workforce Safety and Insurance System Replacement Program (SRP) 

The Workforce Safety and Insurance (WSI) Claims and Policy System (CAPS) will replace core business applications 
to improve customer service, enhance system maintainability, and provide enhanced reporting and accessibility to 
information. This will enable WSI to remain current with technology and take advantage of technology enhancements 
as they occur while conforming to standard industry best practices.  
 
A phased, "evolution" implementation approach will be used in which the overall program is broken into multiple 
phases, which are then broken into multiple projects. Each project will finish with the delivery of business functionality. 
Each project will be reported on individually in the summary report, while a roll up of program costs and schedule 
variance will appear in this cover letter.  
 
The WSI CAPS PROGRAM - PHASE 2, RELEASE 3 completed on February 24, 2017 with an overall operational 
status of GREEN. The budget variance is reported as 17.5% UNDER and the schedule variance is reported as 0% 
AHEAD when measured against the approved baselines.  
The program completed PHASE 1 (an initial program planning phase) on June 30, 2015, on time and under budget. 
PHASE 2, RELEASE 1 completed on April 7, 2016, ahead of schedule and under budget. PHASE 2, RELEASE 2 
completed September 30, 2016 on time and under budget.  
 
It is estimated that the duration for the entire program may take seven to eight years to complete (2022-2023) and may 
cost up to $30M. 

 

The following one project has a budget of more than $5,000,000 and it will receive ongoing cover letter reports 
regardless of project health.  

Agency Project 

Information Technology Department SLDS Data Utilization Project 

This project has an overall operational status of GREEN. The budget variance is 16.9% UNDER and the schedule is 
reported as 0% AHEAD when measured against the approved baseline. Iteration 3 consisting of 4 grant plan tasks in 
the instructional support and workforce supply/demand areas, completed March 31, 2017. Progress continues in the 
other areas, to include content development for instructional modules, outreach to stakeholders, reverse transfer and 
security setup to interact with Campus Solutions. Work has started on the workforce supply/demand requirements. 
 

 
Of the remaining seven active projects, six rated as GREEN, one rated as YELLOW, and zero rated as RED.   
For this quarter, we did not monitor any active projects for budget/schedule variance concerns.  
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Please refer to the Large Project Quarterly Summary Report for more information about each project.  Feel 
free to contact me with any questions. 

 

Sincerely, 

Shawn Riley 
Shawn Riley 
Chief Information Officer 


